

Commonwealth Utilities Corporation
Office of the Executive Director

REQUEST FOR PROPOSALS
CUC-RFP-15-001, Rev.1

**Steel Roof Enclosure for CUC Rota Power Plant Used Oil Secondary
Containment No. 1**

ADDENDUM NO. 3

Dated: February 24, 2015

The Commonwealth Utilities Corporation (CUC) is hereby notifying Prospective Offerors of the following revisions to CUC-RFP-15-001, Rev.1:


➤ **Extension of Contract Time of Completion:**

The Contract Time of Completion has been extended from One Hundred Twenty (120) calendar days to **One Hundred Eighty (180) calendar days** after the date in the Notice to Proceed.

TIME OF COMPLETION:

*The Contractor shall complete the Contract no later than **one hundred eighty (180) calendar days** after the date required to commence work. In the event of failure to complete the work within the time specified, liquidated damages will be assessed, as stated in the General conditions of the Contract, at the rate of five hundred dollars (US\$500.00) for each and every calendar day that the work is delayed beyond the specified completion date. Time is of the essence for this project.*

All other terms and conditions in the Scope of Work, shall remain unchanged and in full force.



ALAN W. FLETCHER
Executive Director